
The journey since May..



Where We were… May 2023



Resident Feedback & WKTE Challenges

WKTE Challenges

Existing Site 
Constraints…

Planning 
Challenges…

Challenges to Deliver 
the Homes…

Your Feedback…

Placing 
Social 
Tenants at 
Height…

• Existing Buildings in 
Occupation

• Limited Vacant Space/Land
• Irregular Shaped Existing 

Buildings
• Restricted Site Access
• Existing Trees

• Rehouse Residents as fast as 
possible

• Provision of homes to be 
financially viable

• 263 Residents to be Rehoused
• Large Family Homes
• Limit Disruption to Residents

• London View Framework – 
Height Parameters

• West Kentish & Inkerman 
Conservation Areas

• Daylight & Sunlight 
Performance for the Homes

• Good Open Space – Policy



WKTE Challenges

Site & Logistics Height & Massing Viability & Phasing

Existing Buildings in Occupation

Limited Vacant Space/Land

Irregular Shaped Existing Buildings

Restricted Site Access

Existing Trees

Rehouse Residents as fast as possible

Provision of Homes to be Financially Viable

263 Residents to be Rehoused

Large Family Homes

Limit Disruption to Residents

London View Framework – Height Parameters

West Kentish & Inkerman Conservation Areas

Daylight & Sunlight Performance for the Homes

 Good Open Space – Camden Policy



Decisions    Weighing up the Benefits in Each Case

Stage 2B (May Scheme)

• Disruption in 
Phase 01

• Social Rent at 
Height

• Low Double Decant

• All Current Residents 
Rehoused by Phase 06

• Reduced Disruption 
Post Phase 01

Study 4C

• High Double 
Decant

• Reduced 
Disruption after 
Phase 03

• Social Rented Homes 
NOT at Height 

• Residents Rehoused 
by Phase 06

• Wider Distribution of 
Social Rented Homes

Study 8D

• Reduced Disruption 
after Phase 03• Low Double Decant

• Social Rent NOT at 
Height

• Residents Rehoused by 
Phase 06 

Benefits Trade-Offs Changes from 
Stage 2B

Trade-Offs Changes from 
Stage 2B

Trade-Offs



STAGE 2B

Phase 01
 Disruption

3 Buildings

Double Decant

35 Total

Financial Viability

120 Units
Market

By P2.

Social Tenure
 at Height

14 Storeys

Overall Disruption

Social Rent 
Distribution

Reduced Disruption 
Post Phase 01

Benefits Trade-Offs

A1
B1 

C1 

D1 
D2 

D3 

E1 

G1 

A3 

F1 

F2 

E2 

A2

A1/D1/G1

Social Rent

Intermediate

Private Sale



Private Sale
 at Height

14 Storeys

Phase 01
 Less Disruption

2 Buildings

Double Decant

Study 4C

Financial Viability 

60 Units
Market

By P2.

64 Total

Social Rent 
Distribution

Overall Disruption
Reduced Disruption in

Phase 1/ Reduced 
Disruption 

After Phase 03

Benefits Trade-Offs

A1
B1 

C1 

D1 
D2 

D3 

E1 

G1 

A3 

F1 

F2 

E2 

A2

A1/D1

Social Rent

Intermediate

Private Sale



Phase 01 Less
 Disruption

2 Buildings

Double Decant

24 Total

Financial Viability 

45 Units
Market

By P2.

Study 8D

Social Rent 
Distribution

Benefits Trade-Offs

A1
B1 

C1 

D1 
D2 

D3 

E1 

G1 

A3 

F1 

F2 

E2 

A2

Private Sale
 at Height

14 Storeys

A1/D1

Overall Disruption
Reduced Disruption in

Phase 1/ Reduced 
Disruption 

After Phase 03

Social Rent

Intermediate

Private Sale



Phasing Study 4C & 8D

A1
B1 

C1 

D1 
D2 

D3 

E1 

G1 

A3 

F1 

F2 

E2 

A2

KEY



Masterplan Principles: A Landscape Led Masterplan

Tenure
Distribution

Open Space and Play Space

Social Tenure
around the Heart of the Masterplan to 

benefit from enhanced Landscaping



Coity Road

Milverton
Wedmore

Durston

Chelwood

Ashington

Beckington

LangridgeCannington

Edington

TENANT UNIT NO. FOR 
DECANT

x

x LEASEHOLDER NO. FOR 
DECANT

5

821 +

123 +

1355 +

753 +

547 +

723 +

614 +

515 +

TOTAL = 53

TOTAL = 263
16 +

13

Existing

TOTAL = 316 Resident



x2  - 4B6P
x4  - 3B5P
X4  - 3B4P
X3  - 2B4P
X8  - 2B3P
X2  - 1B2P

Existing Estate
Housing Need. Nov.22

Milverton : HNS Constraints

Ashington & Beckington
HNS Constraints

Wedmore : HNS Constraints

Edington : HNS Constraints

Langridge : HNS Constraints
Cannington : HNS Constraints

x1 - 4B6P
      x1 - 3B5P

X1 - 3B4P
X1 - 2B4P
X2 - 2B3P

x2  - 4B6P
x6  - 3B5P
X2  - 3B4P
X4  - 2B4P
X6  - 2B3P
X1  - 1B2P

Durston : HNS Constraints
x1  - 4B7P
X4  - 4B6P
X4 – 3B6P

x13  - 3B5P
X6  - 3B4P

X12  - 2B4P
X11  - 2B3P

X4  - 1B2P

55 Units
Chelwood : HNS Constraints

X1 – 5B8P
X1 – 4B8p
X2 – 3B6P
x8  - 3B5P
X15  - 3B4P
X5  - 2B4P
X17  - 2B3P
X4  - 1B2P

53 Units

6 Units
21 Units

47 Units x1  - 4B7P
X3  - 4B6P
X2 – 3B6P
x9  - 3B5P

X12  - 3B4P
X6  - 2B4P

X11  - 2B3P
X3  - 1B2P

23 Units

x1  - 3B6P
x2  - 3B5P
X8  - 3B4P
X5  - 2B4P
X11  - 2B3P
X2  - 1B2P

29 Units

X3 - 4B6P
x1  - 3B6P
x4  - 3B5P
X7  - 3B4P
X1  - 2B4P
X12  - 2B3P
X1  - 1B2P

29 Units

Durston

Milverton

Wedmo.

MUGA

Chelwood

Edington

Cannington

Langridge

Ashington & 
Beckington



Open Space   



Stage 2B
Social towards
The Central Space

Social
Intermediate

Private
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